

**SUMMARY OF WORK AUTHORIZED UNDER
TASK 10 - AS NEEDED ENGINEERING SERVICES**

No.	Description	Letter Date	Authorized Amount	Remaining Balance
1	Original Task 10 (As Needed Engineering Services)			\$500,000
2	To alleviate local residents concern about traffic noise, various studies were performed to study validity for soundwalls. Transferred cost to Task 3 (Project Approval/ Environmental Documentation).	5/18/2010	\$111,109	\$388,891
3	Assessment of potential Archeological resources, including exploratory excavations and consultation with State Historic Preservation Office. Transferred cost to Task 3 (Project Approval/ Environmental Documentation).	6/21/2010	\$57,979	\$330,912
4	preparation of Plans, Specification and Estimates (PS&E) for the design of soundwalls. Transferred cost to newly created Task 12 (Soundwall Design).	10/22/2010	\$242,995	\$87,917
5	Addition of Noise Modeling to update the Noise Abatement Decision Report for soundwall locations. Transferred cost to Task 3 (Project Approval/ Environmental Documentation).	10/21/2010	\$11,689	\$76,228
6	Originally this project's Baseline Year Analysis was set for 2014, the year project would be operational. To follow recent court ruling that baseline year shall begin when CEQA analysis begins and additional work for Section 4 (F) applicability for skate facility. Transferred cost to Task 3 (Project Approval/ Environmental Documentation).	3/1/2011	\$29,270	\$46,958

Abbreviations:

CEQA California Environmental Quality Act