



17-2759

425 S. Palos Verdes Street Post Office Box 151 San Pedro, CA 90733-0151 TEL/TDD 310 SEA-PORT www.portoflosangeles.org

Eric Garcetti Mayor, City of Los Angeles  
 Board of Harbor Commissioners Ambassador Vilma S. Martinez David Arian Lucia Moreno-Linares Anthony Pirozzi, Jr. Edward R. Renwick  
 Eugene D. Seroka Executive Director  
 President Vice President

November 2, 2017

Manson Construction Company  
340 Golden Shore, Suite 310  
Long Beach, CA 90802



Attention: Michael Jokerst


**SUBJECT: AUTHORITY FOR ADJUSTMENT NO. 11 – NO COST  
2016-2018 MARINE IMPROVEMENTS  
SPECIFICATION NO. 2771 - CONTRACT NO. 2300**

In accordance with Sections 01000.37 and 01000.57 of the subject specification, a non-compensable time extension of 323 calendar days is hereby granted to the contract completion date of January 30, 2018. The contract completion date is now December 19, 2018.

This time extension is issued to complete current and future projects under the 2016 -2018 Marine Improvements contract. All terms and conditions of the contract as well as bid prices shall remain unchanged.

Please sign the original and accompanying copy signifying your agreement with the changes described above. Retain the original for your files and return the executed copy to this office immediately.

If you have any questions regarding this matter, please contact Peter Ouk, Project Construction Manager, at (310) 732-3968.

Sincerely,  
  
 SHAUN SHAHRESTANI  
 Chief Harbor Engineer  
 Construction Division

Accepted: George H. Atkinson 11/9/17  
 Manson Construction Company  
George H. Atkinson, Vice President  
 Name and Title (please print)

PO:msn  
 27254.doc  
 Form 06/17  
 File No.: Spec No. 2771 - 12.5  
 cc: P. Ouk, O. Insong, M. Myung, L. Banh  
 Account

TRANSMITTAL 4