

Summary of Change Orders Issued to Agreement No. 2644

Number	Description	Amount
1	Study to Develop Rail Yard Guidelines	\$ 39,291.00
2	Design of BAB Conley Joints Replacement	\$ 36,540.00
3	Rail Facilities Air Emissions Study	\$ 58,590.00
4	Simulation Modeling of Port Rail Network	\$ 139,167.00
5	No Cost Language Adjustment	\$ -
6	Master Utility Relocation Plan	\$ 85,000.00
7	Additional Engine Service Facility Design	\$ 70,348.00
8	Additional Pothole Investigation	\$ 128,095.00
9	Additional Building Methane Mitigation Design	\$ 22,035.00
10	Preliminary Study to Raise Westerly Grade	\$ 126,678.00
11	Additional LAFD Required Driveway Access	\$ 17,108.00
12	Design Changes Due to Delay of ILWU Project	\$ 7,455.00
13	Phased Cost Reduction Study	\$ 76,000.00
14	Additional Design for Rail Car Maintenance Support Bldg.	\$ 29,143.00
15	Additional Rail Simulation Modeling of Port Rail Network	\$18,900
Total		\$ 854,350.00