SAN PEDRO'S WATERFRONT

Issued Planning Documents

San Pedro Waterfront & Promenade Master Development Plan (B to B) Design Guidelines

San Pedro Waterfront & Promenade Master Development Plan (B to B)
+
Los Angeles Harbor Area - California Coastal Trail Access Analysis
+
San Pedro Waterfront Enhancements & Errata (MND)

Harbor Blvd Seamless Study

San Pedro Waterfront Project (FEIS/FEIR)

City Dock No. 1 Marine Research Center Project (FEIR)

LA Waterfront Design Guidelines
+
Port Master Plan: Port of Los Angeles
+
San Pedro Waterfront Parking Study

Public Access Investment Plan

San Pedro Urban Greening Implementation Plan

Public Access Investment Community Outreach for Projects

West Harbor Modification Project (IS/NOP)

Future Planning Documents

San Pedro Waterfront Connectivity Plan

2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024

Built/Current Projects

World Cruise Center Renovation and Expansion

Los Angeles Cruise Ship Promenade

Harbor Boulevard Parkway Promenade

Fanfare Fountains at Gateway Plaza

Warehouse One Outlook
+
North Gaffey St. Beautification Phase I (indirect project)

22nd Street Park

Cabrillo Way Marina
+
Wilmington Waterfront Park (indirect project)

Angels Gate Lighthouse Restoration
+
S.P. Slip Waterfront Plaza
+
CRAFTED
+
Catalina Sea and Air Terminal
+
Battleship IOWA

Berth 46/Port of Los Angeles Outer Harbor
+
Downtown Harbor
+
Wilmington Marina Parkway (indirect project)

Brouwerij West

Harbor Boulevard Realignment

Cabrillo Marine Aquarium Life Support System

Town Square and Promenade Phase 1

AltaSea
+
Wilmington Waterfront Promenade (indirect project)

West Harbor
+
North Gaffey St. Beautification Phase II (indirect project)

Planning/Projects Timeline

Future Projects

Ongoing Projects

Ferry Building Public Landing
+
Town Square Public Restrooms
+
San Pedro Waterfront Parking Improvements
+
Harbor Blvd. Improvements
+
Signal Street Improvements
+
Harbor Blvd. Parkway Improvements
+
Rancho San Pedro Redevelopment
+
San Pedro Public Market Promenade
+
San Pedro Downtown Gateway Sign

Indirect Projects

Harry Bridges Beautification
+
Avalon Promenade and Gateway Phase 1 and 2
+
Front Street Beautification
+
Retaining Wall 534 & 48
+
B200 Roadway Extension
+
Wilmington Youth Sailing Center