

Space Needs Action Plan

Schedule

Port of Los Angeles

ID	Task Name	Start	Finish	2010												2011												2012												2013														
				J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A
1	Relocation of EMD, Homeland Security, Real State, Planning and Economic Development, Marketing to Pacific Plkace	6/1/09	10/30/09	[Task Bar]																																																		
2	Harbor Administration Building Main Lobby Remodel-Security Improvements	12/1/09	6/30/11	[Task Bar]												[Task Bar]																																						
3	Harbor Administration Building Roof Replacement	10/1/10	12/30/11													[Task Bar]												[Task Bar]																										
4	Harbor Administration Building 1st % 2nd Floor Improvements	12/1/09	7/1/11	[Task Bar]												[Task Bar]																																						
5	Harbor Administration Building 5th Floor Renovation	7/1/10	10/31/11													[Task Bar]												[Task Bar]																										
6	Harbor Administration Building HAV Control Upgrades	9/1/09	10/31/11	[Task Bar]												[Task Bar]																																						
7	Harbor Administration Building Office Furniture	2/1/11	6/30/13													[Task Bar]												[Task Bar]												[Task Bar]														
8	HAB 3rd, 4th, and 5th Floor Restrooms	9/1/11	6/30/12																									[Task Bar]																										
9	HAB Light Fixture Upgrades	9/1/11	2/29/12																									[Task Bar]																										
10	Elevator Retrofit	10/1/10	11/30/11													[Task Bar]												[Task Bar]																										
11	HAB HVAC Replacement	9/1/11	6/30/12																									[Task Bar]												[Task Bar]														
12	B-161 Administration Building Renovation to accommodate Wharfingers	5/1/12	7/31/12																																					[Task Bar]														

Project: Space Needs Action Plan Date: 2/22/11	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	