

ITEM 12:


Approval of
Engineering and
Architectural
Services Agreement
with AECOM



Port of Los Angeles and Port of Long Beach Goods Movement Training Facility



PORT OF LOS ANGELES AND PORT OF LONG BEACH GOODS MOVEMENT TRAINING FACILITY – DESIGN SERVICE AGREEMENT WITH AECOM



Project Scope

Phase 1 – Earthwork Improvements


Phase 2 – Training Facility

Construction


- Backland
- Buildings (Administration, M&R)
- Crane Girder and Rail
- Zero Emission Infrastructure
- Electrical Improvements

Proposed Training Programs

- Skilled Training – Ship to Shore Crane, Transtainer, Top Handler, Side Pick, Heavy Lift, Forklift
- Basic Training – Lashing, Signal
- Mechanic and Repair



PORT OF LOS ANGELES AND PORT OF LONG BEACH GOODS MOVEMENT TRAINING FACILITY – DESIGN SERVICE AGREEMENT WITH AECOM



	Proposed Design and Construction Schedule																							
	2024				2025				2026				2027				2028				2029			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
EIR Certification	In Progress, Targeting end of 2024																							
Port Master Plan Amendment					6																			
Conceptual Design	7																							
Phase 1																								
Design					14																			
Bid and Award									6															
Construction													12											
Phase 2																								
Design	26																							
Bid and Award													6											
Construction																	24							





PORT OF LOS ANGELES AND PORT OF LONG BEACH GOODS MOVEMENT TRAINING FACILITY – DESIGN SERVICE AGREEMENT WITH AECOM

- Request for Proposal Advertised June 1, 2023
- Proposals Due August 15, 2023
- Request for Approval of Design Service Agreement with AECOM
 - 3 Year Term with a Not-To-Exceed Amount \$9,777,141

