



425 S. Palos Verdes Street Post Office Box 151 San Pedro, CA 90733-0151 TEL/TDD 310 SEA-PORT www.portoflosangeles.org

Antonio R. Villaraigosa

Mayor, City of Los Angeles

Board of Harbor Commissioners

Cindy Miscikowski President

David Arian Vice President

Robin M. Kramer

Douglas P. Krause

Sung Won Sohn, Ph.D.

Geraldine Knatz, Ph.D.

Executive Director

May 29, 2013

**BOARD AUTHORIZATION REQUIRED**

MCM Construction, Inc.  
P.O. Box 867  
Bloomington, CA 95660

Attention: Don Reiter

**SUBJECT: CHANGE ORDER NO. 7  
STEEL PILE SUBSTITUTION  
SOUTH WILMINGTON GRADE SEPARATION  
SPECIFICATION NO. 2690A – CONTRACT NO. 2283**

In accordance with Sections 01000.37, 01000.38 and 01000.39 of the subject Specification which authorizes the City to make changes in the work and contract time, and provides provisions for such changes, after approval and execution by all parties, this will be your authority to make changes and perform extra work, the full extent of which will only be assessable after completion. The contract will be adjusted later by Authority(ies) for Adjustment on the basis set forth herein.

DESCRIPTION

Contractor shall provide transportation, labor, material and equipment to furnish, transport, deliver to the project site, and install steel piles, including all related costs associated with the using of steel piles in lieu of 24-inch octagonal concrete piles, and other work related to third party utility relocations.

PAYMENT

The following Bid Items will be adjusted as follows:

1. Bid Item No. 19: FURNISH 24-INCH OCTAGONAL CONCRETE PRODUCTION PILES  
Bid Item quantity 36,000 lin. ft. – Actual quantity required 0.00 lin. ft  
Decrease by 36,000 lin. ft @ \$25.00/lin. ft.....(\$ 900,000.00)

**TRANSMITTAL 2**

2. Bid Item No. 21: INSTALL 24-INCH OCTAGONAL CONCRETE PRODUCTION PILES

Bid Item quantity 581each – Actual quantity required 0.00 each

Decrease by 581each @ \$6,825.00/each ..... (\$3,965,325.00)

The total cost for furnishing and installing 719 HP 18x204 steel piles is \$5,527,304. Therefore, the total net increase for furnishing, transporting, delivering to the project site, and installing steel piles in lieu of 24-inch octagonal concrete piles shall be the lump sum amount (including all markups and impact cost) of.....\$661,979

The costs related to changes to the design of the footings necessary to accommodate the use of steel piles, costs for other unforeseen changes related to the use of steel piles and other costs related to third party utility relocations shall not exceed .....\$838,021

All work authorized under Change Order No. 7 shall be completed for a not-to-exceed amount (including all markups and impact costs) of .....\$1,500,000

TIME EXTENSION


Time extension, if required, will be evaluated in accordance with the applicable contract provisions. The Contractor's attention is directed to the requirements of Section 01000.57 to mitigate project delays. The Port of Los Angeles is interested in accomplishing this work without impacts to the contract schedule. Please advise our office immediately if the Port of Los Angeles can do anything to assist in mitigating any potential delays due to this work.

The compilation of all delay impact costs associated with this pile type change will be deferred.

Please notify the field inspector before the start of the work. All work shall be subject to inspection and shall be done in conformance with the requirements of the specifications.

Please sign the original and accompanying copy. Retain the original for your files and return the executed copy to this office immediately.

Sincerely,



SHAUN SHAHRESTANI  
Chief Harbor Engineer  
Construction Division

Accepted:

\_\_\_\_\_  
MCM Construction, Inc.

Approved:

\_\_\_\_\_  
GERALDINE KNATZ, Ph.D.  
Executive Director

Total increase Change Order No. 7 – \$1,500,000  
Board authorization required

Account#	54510	W.O. #	24236
Ctr/Div#	1172	Job Fac.#	240-92
Proj/Prog#	502		
Budget FY:		Amount:	
2012-2013		\$	661,979.00
2013-2014		\$	838,021.00
TOTAL		\$	1,500,000.00

For Acct/Budget Div. Use Only

Verified by: \_\_\_\_\_

Verified Funds Available: \_\_\_\_\_

Date Approved: \_\_\_\_\_

MGS:dhc23081.doc (Revised2)

cc: Accounting (Fully Executed)