

Change Order Log

No.	Description	Letter Date	Contract Amount
1	Update of the existing Port Traffic Model to simulate traffic in and around the Port area.	12/30/2008	\$6,830.00
2	Additional geotechnical field investigations, additional seismic analysis, and separate geotechnical report for unforeseen retaining walls, and work to determine if the existing railroad would be eligible for listing under the California Register of Historic Places.	9/3/2009	\$34,942.00
3	Realignment of Railroad due to the proximity of the proposed column to the existing railroad.	10/13/2009	\$147,697.00
4	Traffic Analysis of the "Build" year condition-2014 opening year to meet Caltrans new requirement.	1/15/2010	\$12,337.00
Total			\$201,806.00