

CHANGE ORDER LOG

No.	Description	Letter Date	Contract Amount
1	Update of the existing Port Traffic Model to simulate traffic in and around the Port area.	12/30/2008	\$6,830.00
2	Addition of Historic Resources Evaluation Report, Modified Access Report, and Geometric Alternative Analysis to Scope of Work	7/29/2009	\$122,689.00
3	Traffic Analysis of the "Build" year condition 2014 opening year to meet Caltrans new requirements.	1/15/2010	\$12,337.00
4	Addition of Traffic Analysis required for the Metro Call for Projects grant funding application	11/11/2011	\$5,668.00
5	Revisions to the Air Quality Report and Draft Initial Study /Eviromental Accessment	2/10/2011	\$16,170.00
6	1. Revision of Storm Water Data Report to reflect new Caltrans requirements--2. Addition of landscape and irrigation design--3. Additional Utility Trenching at Abutment No. 2--4. Additional Right of Way investigations and scope of work --5. Perform Life-Cycle Cost Analysis per new Caltrans requirements	2/16/2011	\$59,472.00
7	Update Air Quality Study and Noise Technical Study Reports per Sunnyvale Case Findings	3/7/2010	\$41,034.00
TOTAL			\$264,200.00